
PROJECT TIMELINE
ERDINGTON LITTER BUSTERS | DAWN EDWARDS

Click here for terms & conditions

Confirm Timeline via email here

WEDNESDAY  
15TH JULY

CLIENT - To 
supply any 
additional relevant 
documents, files 
and images (high 
resolution) by

SUNDAY 
19TH JULY

DESIGNER - To 
update client page 
with initial design 
concept by

 

WEDNESDAY 
22ND JULY

CLIENT - To 
approve final 
design by

THURSDAY 
23RD JULY

DESIGNER - To 
release all designs 
(full file suite) by

SEE INVOICE

THURSDAY 
23RD JULY

CLIENT - To make 
final payment by

SEE INVOICE

CLIENT - To make 
initial deposit by

TUESDAY 
14TH JULY

CLIENT - To 
confirm project 
timline via email  
by

MONDAY  
13TH JULY

DESIGNER - To 
create and share 
Client page by

CLIENT PAGE

SUNDAY  
19TH JULY

DESIGNER/CLIENT 
Process of amends 
& feedback x3 until 
finalised design 
from

This document is interactive

WEDNESDAY 
15TH JULY

If Necessary

https://reueljones.design/project-terms
mailto:projects%40reueljones.co.uk?subject=Schedule%20approved%20-%20%5B%20Enter%20Company%20Name%20%5D
https://rjgd.s3.amazonaws.com/web/client-page/Erdington-Litter-Busters/Erdington%20Litter%20Busters-Invoice-RJGD-190.pdf
https://rjgd.s3.amazonaws.com/web/client-page/Erdington-Litter-Busters/Erdington%20Litter%20Busters-Invoice-RJGD-190.pdf
http://www.reueljones.design/clients/erdington-litter-busters

