

PROJECT TIMELINE

MOTOCYCLE HELMET | FRANCIS TWYMAN

This document is **interactive**

DESIGNER - To create and share Client page by

FRIDAY
24TH JULY

CLIENT PAGE

CLIENT - To confirm project timeline via email by

SUNDAY
2ND AUGUST

CLIENT - To make initial deposit by

SUNDAY
2ND AUGUST

SEE INVOICE

CLIENT - To supply any additional relevant documents, files and images (high resolution) by
If Necessary

SUNDAY
2ND AUGUST

DESIGNER - To update client page with initial design concept by

FRIDAY
7TH AUGUST

DESIGNER/CLIENT
Process of amends & feedback **x3** until finalised design from

SUNDAY
9TH AUGUST

CLIENT - To approve final design by

FRIDAY
14TH AUGUST

CLIENT - To make final payment by

SUNDAY
16TH AUGUST

SEE INVOICE

DESIGNER - To release all designs (full file suite) by

SUNDAY
16TH AUGUST

Click here for terms & conditions

Confirm Timeline via email here